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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PREVIOUS CONTRACT AMOUNT: $985,146,798.87

AMOUNT OF THIS ACTION:    $  5,944,691.52

TOTAL CONTRACT AMOUNT:    $991,091,490.39

1. Modification P00032 is issued to:

   a. Exercise option hours for Work Directive 0179 under CLIN 0002 to provide for 13 FSR's to support all ASV users operating in the

CENTCOM Theater of operations.

   b. Provide funds to cover travel costs for the FSRs traveling to the CONUS Replacement Center (CRC) at Fort Benning, GA and in the

CENTCOM Theater of Operations.

   c. Provide funds to cover the Other Direct Costs for the FSRs.

   d. Provide funds to cover Insurance for the FSRs.

   e. Provide funds to cover the Labor of the FSRs while at Fort Benning, GA and in the CENTCOM Theater of Operations.

   f. Provide funds to cover the proposal preparation.

2. CLIN 0002BM is established to:

   a. exercise 2048 level of effort hours under WD0179 to support 13 FSRs while deployed to CENTCOOM Theater of Operations

   b. exercise 40 level of effort hours for Proposal Preperation

   c. total level of effort hours for this CLIN is 2088, (2048 + 40).

   d. fund ODCs and ODC Travel for 10 FSRs to Iraq.

3. CLIN 0002BN is established to fund ODCs and ODC Travel for two (2) FSRs to Kuwait.

4. CLIN 0002BP is established to fund ODCs and ODC Travel for one (1) FSR to Afghanistan.

5. CLIN 0003AV is established to fund 10 FSRs for 179 days of maintenance effort while deployed in the CENTCOM Theater of Operations to

Iraq.

6. CLIN 0003AW is established to fund two (2) FSRs for 179 days of maintenance effort while deployed in the CENTCOM Theater of

Operations to Kuwait.

7. CLIN 0003AX is established to fund one (1) FSR for 179 days of maintenance effort while deployed in the CENTCOM Theater of Operations

to Afghanistan.

8. CLIN 0003AY is established to fund 10 FSRs (Iraq) for training at the CRC at Fort Benning, GA (CONUS).

9. CLIN 0003AZ is established to fund two (2) FSRs (Kuwait) for training at the CRC at Fort Benning, GA (CONUS).

10. CLIN 0003BA is established to fund one (1) FSR (Afghanistan) for training at the CRC at Fort Benning, GA (CONUS).

11. The amount funded on Work Directive 0179 and associated FSR CLINs is $5,944,691.52.

12. The contractor hereby remises, releases and discharges the Government from all civil liabilities, obligations, claim appeals, and

demands which are based on the incorporation of the above referenced changes into the contract, whether administrative or judicial,

legal or equitable, or direct or indirect.

13. As a result of this modification,  the total amount has been changed as indicated above. Except as provided herein, all terms and

conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0034 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002          SECURITY CLASS: Unclassified

0002BM        SERVICES LINE ITEM                                                     LO                    $      1,131,584.52              __________________                                                                            __________________

              NOUN: 10 FSRS CPP 1ST  ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

2088 Hours Support Labor, ODC, ODC Travel and

proposal preparation for a total of $1,131,584.52

Support Labor and Proposal Prep rate @$77.79, up to

2088 hours for an estimated total of $162,425.52.

ODCs for 10 FSRs includes the following at an

estimated total cost of $911,367.00:

   War Risk insurance

   DBA Insurance

   Additional Insurance

   Cell Phone

   Legal Fees

   Visa

   Uniforms

   Overseas Physicals

   Kuwait Sponsorship

ODC Travel for the 10 FSRs is estimated at $57,792.00

1.  2088 Hours of Support Labor and Proposal Prep at

a rate of $77.79(including fee)

 Estimated Cost:  $147,705.12

 Fixed Fee:       $ 14,720.40                  ___________

 Total:           $162,425.52

2.   ODCs

 Estimated Cost: $828,575.00

 Fixed Fee:      $ 82,792.00                 ___________

 Total:          $911,367.00

3.  ODC Travel

 Estimated Cost: $ 52,542.00

 Fixed Fee:      $  5,250.00                 ___________

 Total:          $ 57,792.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $     1,131,584.52
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002BN        SERVICES LINE ITEM                                                     LO                    $        308,641.00              __________________                                                                            __________________

              NOUN: 02 FSRS CPP 1ST  ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Zero Hours Support Labor, ODC, ODC Travel and

proposal preparation for a total of $308,641.00.

Support Labor and Proposal Prep rate @$77.79, up to

zero hours for an estimated total of $0.00.

ODCs for two (2) FSRs includes the following at an

estimated total cost of $107,996.00:

   War Risk insurance

   DBA Insurance

   Additional Insurance

   Cell Phone

   Legal Fees

   Visa

   Uniforms

   Overseas Physicals

   Kuwait Sponsorship

ODC Travel for the two (2) FSRs is estimated at

$200,645.00

1.  Zero Hours of Support Labor and Proposal Prep at

a rate of $77.79(including fee)

 Estimated Cost:   $      0.00

 Fixed Fee:        $      0.00                   ___________

 Total:            $      0.00

2.   ODCs

 Estimated Cost:   $ 98,186.00

 Fixed Fee:        $  9,810.00                   ___________

 Total:             $107,996.00

3.  ODC Travel

 Estimated Cost:   $182,417.00

 Fixed Fee:        $ 18,228.00                   ___________

 Total:            $200,645.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $       308,641.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0002BP        SERVICES LINE ITEM                                                     LO                    $         89,654.00              __________________                                                                            __________________

              NOUN: 01 FSR CPP 1ST  ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Zero Hours Support Labor, ODC, ODC Travel and

proposal preparation for a total of $89,654.00.

Support Labor and Proposal Prep rate @$77.79, up to

zero hours for an estimated total of $0.00.

ODCs for one (1) FSR includes the following at an

estimated total cost of $84,005.00:

   War Risk insurance

   DBA Insurance

   Additional Insurance

   Cell Phone

   Legal Fees

   Visa

   Uniforms

   Overseas Physicals

   Kuwait Sponsorship

ODC Travel for one (1) FSR is estimated at $5,649.00

1.  Zero Hours of Support Labor and Proposal Prep at

a rate of $77.79(including fee)

 Estimated Cost:   $      0.00

 Fixed Fee:        $      0.00                   ___________

 Total:            $      0.00

2.   ODCs

 Estimated Cost:   $ 76,374.00

 Fixed Fee:        $  7,631.00                   ___________

 Total:            $ 84,005.00

3.  ODC Travel

 Estimated Cost:   $  5,136.00

 Fixed Fee:        $    513.00                   ___________

 Total:            $  5,649.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $        89,654.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003          SECURITY CLASS: Unclassified

0003AV        SERVICES LINE ITEM                                                     LO                    $      3,440,233.00              __________________                                                                            __________________

              NOUN: 10 FSRS CPP 1ST ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $3,128,682.00

Profit:                    $  311,551.00                           _____________

Price:                     $3,440,233.00

FSR OCONUS Day-Rate of $960.96 x 358 days x 10 FSRs =

$3,440,233.00

CLIN 0003AV is funded in the amount of $3,440,233.00

for up to 42,960 hours of labor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $     3,440,233.00

  9 16

W56HZV-05-C-0470 P00032

TEXTRON MARINE & LAND SYSTEMS, DIVISION OF TEXTRON INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AW        SERVICES LINE ITEM                                                     LO                    $        571,196.00              __________________                                                                            __________________

              NOUN: 02 FSRS CPP 1ST ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $  519,502.00

Profit:                    $   51,694.00                           _____________

Price:                     $  571,196.00

FSR OCONUS Day-Rate of $797.76 x 358 days x 2  FSRs =

$571,196.00

CLIN 0003AW is funded in the amount of $571,196.00

for up to 8,592 hours of labor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $       571,196.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AX        SERVICES LINE ITEM                                                     LO                    $        345,773.00              __________________                                                                            __________________

              NOUN: 01 FSR CPP 1ST ROT - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $  314,459.00

Profit:                    $   31,314.00                           _____________

Price:                     $  345,773.00

FSR OCONUS Day-Rate of $965.85 x 358 days x 1  FSR =

$345,773.00

CLIN 0003AX is funded in the amount $345,773.00 for

up to 4,296 hours of labor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $       345,773.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AY        SERVICES LINE ITEM                                                     LO                    $         44,315.00              __________________                                                                            __________________

              NOUN: 10 FSRS CPP 1ST ROT  - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $40,307.00

Profit:                    $ 4,008.00                           __________

Price:                     $44,315.00

FSR CONUS Day-Rate of $443.15 x 10 days x 10 FSR =

$44,315.00

CLIN 0003AY is funded in the amount of $44,315.00 for

up to 800 hours of CONUS training at Fort Benning,

GA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $        44,315.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003AZ        SERVICES LINE ITEM                                                     LO                    $          8,863.00              __________________                                                                            __________________

              NOUN: 02 FSRS CPP 1ST ROT  - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $ 8,061.00

Profit:                    $   802.00                           __________

Price:                     $ 8,863.00

FSR CONUS Day-Rate of $443.15 x 10 days x 2 FSR =

$8,863.00

CLIN 0003AZ is funded in the amount of $8,863.00 for

up to 160 hours of CONUS training at Fort Benning,

GA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $         8,863.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0003BA        SERVICES LINE ITEM                                                     LO                    $          4,432.00              __________________                                                                            __________________

              NOUN: 01 FSR CPP 1ST ROT  - WD0179

              PRON: J075P608J0    PRON AMD: 01    ACRN: AZ

              AMS CD: 13519700000

Cost:                      $ 4,031.00

Profit:                    $   401.00                           __________

Price:                     $ 4,432.00

FSR CONUS Day-Rate of $443.20 x 10 days x 1 FSR =

$4,432.00

CLIN 0003BA is funded in the amount of $4,432.00 for

up 80 hours of CONUS training at Fort Benning, GA.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            20-MAY-2008

                            $         4,432.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002BM  J075P608J0             AZ       2        $               0.00  $       1,131,584.52            $       1,131,584.52

        13519700000                   7ZMTSU

        P17SMT135000

0002BN  J075P608J0             AZ       2        $               0.00  $         308,641.00            $         308,641.00

        13519700000                   7ZMTSU

        P17SMT135000

0002BP  J075P608J0             AZ       2        $               0.00  $          89,654.00            $          89,654.00

        13519700000                   7ZMTSU

        P17SMT135000

0003AV  J075P608J0             AZ       2        $               0.00  $       3,440,233.00            $       3,440,233.00

        13519700000                   7ZMTSU

        P17SMT135000

0003AW  J075P608J0             AZ       2        $               0.00  $         571,196.00            $         571,196.00

        13519700000                   7ZMTSU

        P17SMT135000

0003AX  J075P608J0             AZ       2        $               0.00  $         345,773.00            $         345,773.00

        13519700000                   7ZMTSU

        P17SMT135000

0003AY  J075P608J0             AZ       2        $               0.00  $          44,315.00            $          44,315.00

        13519700000                   7ZMTSU

        P17SMT135000

0003AZ  J075P608J0             AZ       2        $               0.00  $           8,863.00            $           8,863.00

        13519700000                   7ZMTSU

        P17SMT135000

0003BA  J075P608J0             AZ       2        $               0.00  $           4,432.00            $           4,432.00

        13519700000                   7ZMTSU

        P17SMT135000

                                                                           _________________

                                                         NET CHANGE    $       5,944,691.52

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   72020000071C1C02P1351972516  S20113                W56HZV           $       5,944,691.52                                                                                                          __________________

                                                                                          NET CHANGE    $       5,944,691.52

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     988,140,846.87              $       5,944,691.52              $     994,085,538.39

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AZ       21  070720200000     S20113  71C1C02135197000002516              7ZMTSUS20113  W56HZV
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